

Sr. No.	Name of Work	Physical Progress / Status
Parwanoo – Solan – Shimla - Dhalli		
1	4 Lane, Parwanoo-Solan, NH-5	Completed
2	4 Lane, Solan-Kaithalighat, NH-5	85.17%
3	4 Lane, Shimla Bypass, Pkg-I (from Kaithlighat to Shakral), NH-5	25%
4	4 Laning of Shimla Bypass, Pkg-2 (from Shakral to Dhalli) (New NH-5)	14%
Pinjore – Baddi - Nalagarh		
5	4 Lane, Pinjore Baddi-Nalagarh, NH-105	37%
Shimla - Mataur		
6	4 Lane, Shimla Mataur Pkg-5B (Bhangbar to Kangra Bypass), NH-303, 503	82.64%

7	2 Lane-PS, Shimla Mataur Pkg-4 (Chilbahal to Bhangbar), NH-03, 303	51.11%
8	2 Lane-PS, Shimla Mataur (Hamirpur Bypass), NH-103, 03	54.24 %
Pathankot – Chakki - Mandi		
9	4 Lane, Pathankot - Mandi Pkg-IA (HP/Punjab Border to Mo), NH-154	40.97%
10	4 Lane, Pathankot - Mandi Pkg-1B (Mo to Sihuni), NH-154	98.20%
11	4 Lane, Pathankot - Mandi Pkg-2A (Sihuni to Rajol), NH-154	41.50%
12	Pathankot – Mandi Pkg-2B (Rajol to Thanpuri), NH-154	DPR under Progress
13	4 Lane, Pathankot-Mandi Pkg-2C (Thanpuri to	6.53%

	Paror), NH-154	
14	Pathankot – Mandi Pkg-3 (Paror to Chauntra), NH-154	Fresh DPR to be initiated
15	Pathankot - Mandi Pkg-4 (Chauntra to Padhar), NH-154	Fresh DPR to be initiated
Garamaura – Sawarghat – Mandi - Manali		
16	2 Lane+PS/ 4 Lane, Kullu – Manali, NH-03	Completed
17	4 Lane, Takoli – Kullu, NH-03	Completed
18	4 Lane, Kiratpur – NerChowk (Brown field alignment), NH-205, 154	Completed
19	4 Lane, Balance work of Kiratpur – Nerchowk (Greenfield)	Completed
20	4 Lane, Sundernagar Bypass, NH-154	Completed
21	2 Lane Tunnel, Kiratpur – Nerchowk section, NH-205	95.68%

22	4 Lane, Ner Chowk – Pandoh, NH-03	92.60%
23	4 Lane, Pandoh Bypass – Takoli, NH-03	94.51%