Status of Computerization of PACS (as on 21.11.2024)

S. No

States

Maharashtra

Rajasthan

Gujarat

Uttar Pradesh

Karnataka

Madhya Pradesh

Tamil Nadu

Bihar

PACS selected for
Computerization

12,000

6,781

5,754

5,686

5,491

4,536

4,532

4,495

PACS tendered for
Hardware

12,000

5,492

5,754

3,062

5,491

4,534

4,532

4,477

Annexure-ll

Digitization of records
(DCT)Completed

11,631

3,834

5,423

2,949

4,046

4,531

4,530

4,345

PACS Computerized as
on 21.11.24

9,161

3,025

3,838

2,505

487

4,524

4,494

4,043

PACS yet to be
onboarded on
ERP

2,839

3,756

1,916

3,181

5,004

12

38

452



10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

West Bengal

Punjab

Andhra Pradesh

Chhattisgarh

Himachal Pradesh

Jharkhand

Haryana

Uttarakhand

Assam

J&K

Tripura

Manipur

Nagaland

Meghalaya

4,167

3,482

2,037

2,028

1,789

1,500

710

670

583

537

268

232

231

112

4,167

3,482

2,037

2,028

870

1,500

710

670

583

537

268

232

231

112

521

1,973

30

2,028

865

1,435

703

185

579

533

254

50

33

108

148

1,580

30

2,019

829

1,403

687

185

567

532

247

23

33

108

4,019

1,902

2,007

960

97

23

485

16

21

209

198



23.

24,

25.

26.

27.

28.

29.

30.

Sikkim

Goa

ANI

Puducherry

Mizoram

Arunachal Pradesh

Ladakh

DNH&DD

Total

107

58

46

45

25

14

10

67,930

107

58

46

45

25

14

10

63,074

106

37

46

42

25

14

10

50,866

104

32

44

31

25

14

40,727

26

14

27,203



