

ANNEXURE-BBharatmala Phase-I Projects status

| Sr. No. | Implementation Agency | Corridor name      | Project name  | Project Length (km) | Approval Status | Completed Length until Dec' 23 (Km) |
|---------|-----------------------|--------------------|---|---------------------|-----------------|-------------------------------------|
| 1       | NHAI                  | Indore - Hyderabad | Mangloor to Telangana Mahasabtra a Border                       | 49                  | Awarded         | 49                                  |
| 2       | NHAI                  | Indore - Hyderabad | Sangareddy - Nanded (Pkg. II) Ramsanpalle to Mangloor           | 47                  | Awarded         | 47                                  |
| 3       | NHAI                  | Indore - Hyderabad | Sangareddy - Nanded - Akola (Pkg-I) [From Kandi to Ramsanpalle] | 40                  | Awarded         | 39                                  |

|   |      |  |   |        |         |    |
|---|------|--|---|--------|---------|----|
| 4 | NHAI | Solapur -<br>Kurnool -<br>Chennai                              | KT/TL Border -<br>Kurnool<br>Package 1  | 3<br>9 | Awarded | 0  |
| 5 | NHAI | Solapur -<br>Kurnool -<br>Chennai                              | KT/TL Border -<br>Kurnool<br>Package 2  | 3<br>8 | Awarded | 0  |
| 6 | NHAI | Suryapet<br>(Hyderabad)<br>-<br>Devrupalli<br>(Vishakhapatnam) | Suryapet -<br>Khammam   | 5<br>9 | Awarded | 59 |
| 7 | NHAI | Suryapet<br>(Hyderabad)<br>-<br>Devrupalli<br>(Vishakhapatnam) | Khammam-<br>Devarapalle Pkg I<br>[4L Access<br>Controlled<br>(Greenfield) from<br>Thallampadu village<br>to Somavaram<br>village (Design<br>Chainage 0+000 to<br>33+604)]   | 3<br>4 | Awarded | 13 |
| 8 | NHAI | Suryapet<br>(Hyderabad)<br>-<br>Devrupalli<br>(Vishakhapatnam) | Khammam-<br>Devarapalle Pkg II<br>[4L Access<br>Controlled<br>(Greenfield) from<br>Somavaram village<br>to Chintagudem<br>village (Design<br>Chainage 33+604<br>to 63+117)] | 3<br>0 | Awarded | 9  |
| 9 |      | Suryapet<br>(Hyderabad)<br>-                                   | Khammam-<br>Devarapalle Pkg III<br>[4L Access<br>Controlled<br>(Greenfield) from  |        | Awarded | 18 |

|        |           |                                       |  |             |                       |    |
|--------|-----------|---------------------------------------|--|-------------|-----------------------|----|
|        | NH<br>AI  | Devrapalli<br>(Vishakhapatnam)        | Chintagudem<br>village to Recherla<br>village (Design<br>Chainage 63+117 to<br>105+236)]                                       | 4<br>2      |                       |    |
| 1<br>0 | NH<br>AI  | Jagtial -<br>Karimnagar -<br>Warangal | Jagtial - Karimnagar   | 5<br>9      | DPR<br>in<br>progress | -  |
| 1<br>1 | NH<br>AI  | Jagtial -<br>Karimnagar -<br>Warangal | Warangal -<br>Karimnagar   | 5<br>8      | Awarded               | 5  |
| 1<br>2 | Mo<br>RTH | Jamandapalle -<br>Mangalwarpet        | Jamandapalle<br>-<br>Mangalwarpet  | 3<br>3      | Awarded               | 33 |
| 1<br>3 | Mo<br>RTH | Nakrekar -<br>Nagarjunsagar<br>Dam    | Nakrekar -<br>Nagarjunsagar<br>Dam   | 8<br>5      | Awarded               | 79 |
| 1<br>4 | NH<br>AI  | Nagpur -<br>Hyderabad<br>(NS)         | Construction of<br>two VUPs at<br>Kompally on<br>Nagpur -<br>Hyderabad section   | 0           | Awarded               | 0  |
| 1<br>5 | NH<br>AI  | Pune -<br>Hyd -<br>Vijayawada         | Northern part of<br>Hyderabad Regional<br>Ring Road (<br>Sangareddy -<br>Narsapur - Tupran -<br>Gajwel<br>-<br>Yadagirigutta - | 1<br>6<br>5 | DPR<br>in<br>progress | -  |

|    |               |                                  |   |        |                           |    |
|----|---------------|----------------------------------|---|--------|---------------------------|----|
|    |               |                                  | Choutuppal section<br>NH161AA   |        |                           |    |
| 16 | Mo<br>RT<br>H | Kurnool-<br>Chennai              | Kalwakurthy<br>Kollapur   | 7<br>9 | Awarded                   | 12 |
| 17 | Mo<br>RT<br>H | Kurnool-<br>Chennai              | Bridge connectin<br>g Kollapur<br>and<br>Sangameshwar                     | 1      | Not<br>yet<br>award<br>ed | -  |
| 18 | Mo<br>RT<br>H | Kurnool-<br>Chennai              | Kollapur-<br>Sangameshwar   | 1<br>2 | Not yet<br>awarded        | -  |
| 19 | Mo<br>RT<br>H | Kurnool-<br>Chennai              | Sangameshwar-<br>Nandyala   | 6<br>3 | Not<br>yet<br>award<br>ed | -  |
| 20 | Mo<br>RT<br>H | Kurnool-<br>Chennai              | Nallakaluva-<br>Velugodu  | 1<br>8 | DPR in<br>progress        | -  |
| 21 | Mo<br>RT<br>H | Hyder<br>abad-<br>Vijaya<br>wada | Gowrelly-<br>Valigonda NH-<br>930P from Km<br>0.000 to Km 41.920          | 4<br>1 | Not<br>yet<br>award<br>ed | -  |
| 22 | Mo<br>RT<br>H | Hyder<br>abad-<br>Vijaya<br>wada | Nehrunagar-<br>Kothagudem NH-<br>930P from Km<br>178.500<br>to Km 230.605 | 5<br>1 | Not<br>yet<br>Awar<br>ded | -  |
| 23 |               | Hyder<br>abad-<br>Vijaya<br>wada | Thorrur-<br>Nehrunagar NH-<br>930P from Km<br>109.420 to                  | 6<br>7 | Not<br>yet<br>Awarde d    | -  |

|        |               |   |   |        |         |    |
|--------|---------------|---|---|--------|---------|----|
|        | Mo<br>RT<br>H |   | 178.500   |        |         |    |
| 2<br>4 | Mo<br>RT<br>H | Hyder<br>abad-<br>Vijaya<br>wada            | Valigonda-<br>Thorrur NH-<br>930P from Km<br>39.180 to<br>Km 108.300      | 6<br>0 | Awarded | 10 |
| 2<br>5 | Mo<br>RT<br>H | Mang<br>alore-<br>Raich<br>ur-<br>Hyderabad | Mahabubnagar-<br>Chincholi Km<br>0.000 to Km<br>60.255<br>NH-167N Pkg-1   | 6<br>0 | Awarded | 21 |
| 2<br>6 | Mo<br>RT<br>H | Mang<br>alore-<br>Raich<br>ur-<br>Hyderabad | Mahabubnagar-<br>Chincholi Km<br>60.255 to Km<br>102.834<br>NH-167N Pkg-2 | 4<br>3 | Awarded | 0  |
| 2<br>7 | Mo<br>RT<br>H | Ar<br>moo<br>r -<br>War<br>ang<br>al        | Medak-Siddipet<br>Km 0.000 to Km<br>69.978 NH-765DG<br>Pkg-1              | 7<br>0 | Awarded | 40 |
| 2<br>8 | Mo<br>RT<br>H | Ar<br>moo<br>r -<br>War<br>ang<br>al        | Siddipet-<br>Elkathurthy Km<br>69.978 to Km<br>133.619 NH-<br>765DG Pkg-2 | 6<br>4 | Awarded | 26 |
| 2<br>9 | NH<br>AI      | Nagpur -<br>Hyderabad<br>(NS)               | 6L Km 22.300 to<br>Km<br>34.100 of NH-44 (N-<br>S)                        | 1<br>2 | Awarded | 0  |
| 3<br>0 | NH<br>AI      | Nagpur -                                    | 6L from Km<br>454.000 to  | 1<br>7 | Awarded | 4  |

|    |       |                         |                                     |    |                 |   |
|----|-------|-------------------------|-------------------------------------|----|-----------------|---|
|    |       | Hyderabad (NS)          | 471.000 (N-S)                       |    |                 |   |
| 31 | NH AI | Nagpur - Hyderabad (NS) | 6L from Km 471.000 to 481.000 (N-S) | 10 | Awarded         | 5 |
| 32 | NH AI | Hyderabad - Panaji      | Marikal-Deosugur                    | 48 | DPR in progress | - |
| 33 | NH AI | Hyderabad - Panaji      | Jadcherla- Marikal                  | 59 | DPR in progress | - |

|           |          |                      |   |       |                   |       |     |
|-----------|----------|----------------------|---|-------|-------------------|-------|-----|
| 34        | M oR T H | Hyderabad-Aurangabad | Madnoor, Sonala, Thadi Hipperga, Limboor, Sirpur, Pothang al, Kotagiri, Rudrur, Bodhan, Basar and terminating at Bhainsa in the state of Telangana. | 56    | Awar ded          | 22    |     |
| 35        | M oR T H |                      | Buffer length due to projects removed from BPP-I  | 109.8 | DP R in pro gress | -     |     |
| T o t a l |          |                      |   |       |                   | 1,719 | 492 |
|           |          |                      |   |       |                   |       |     |