

List of projects sanctioned in the State of Andhra Pradesh:

S. No.	Name of Project	Amount Sanctioned (in ₹ Crore)	Status
A	Swadesh Darshan 1.0		
i.	Development of Kakinada - Hope Island - Coringa Wildlife Sanctuary - Passarlapudi - Aduru - S Yanam – Kotipally (March 2015)	67.83	Completed
ii.	Development of Nellore - Pulikat Lake - Ubblamadugu Waterfalls – Nelapattu- Kothakoduru-Mypadu - Ramateertham – Iskapalli (December 2015)	49.55	Completed
iii.	Development of Buddhist Circuit: Shalihundam-Bavikonda- Bojjanakonda -Amravati- Anupu (September 2017)	35.24	Completed
Total Sanction Cost		152.62	
B	Swadesh Darshan 2.0		
i.	Borra Cave Experience Araku-Lambasingi (March 2024)	29.88	Ongoing (32.31% physical progress)
ii.	Development of Suryalanka Beach Experience, Bapatla (March 2025)	97.52	Ongoing (16.57% physical progress)

	Total Sanction Cost	127.40	
C	Challenge Based Destination Development (CBDD)		
i.	Enriching Buddhist Heritage and Cultural Experiences at Nagarjuna Sagar (March 2025)	25.00	Ongoing (21.27% physical progress)
ii.	Ahobilam-A spiritual Odyssey (March 2025)	24.99	Ongoing (34.39% physical progress)
	Total Sanction Cost	49.99	
D	PRASHAD		
i.	Development of Amaravati Town, Guntur District as a Tourist Destination (July 2020)	27.77	Completed
ii.	Development of Srisailam Temple (October 2021)	43.08	Completed
iii.	Sri Varaha Lakshmi Narsimha Swami Vari Devasthanam at Simhachalam in Vishakhapatnam Temple (December 2022)	54.04	Ongoing (95.58% physical progress)
iv.	Development of Pilgrimage Tourism Infrastructure in Annavaram Temple Town (December 2024)	25.33	Ongoing (33.11% physical progress)
	Total Sanction Cost	150.22	

E	Special Assistance to States for Capital Investment (SASCI)		
i.	Gandikota- Enriching the Fort and Gorge Experience (November 2024)	77.91	Ongoing (49.16% physical progress)
ii.	Akhanda Godavari: (Havelock Bridge & Pushkar Ghat) (November 2024, Revised Sanction in Dec 2025)	94.44	Ongoing (31.78% physical progress)
	Total Sanction Cost	172.35	
F	Assistance to Central Agencies		
i.	Sound and Light Show at Puttaparthi, Andhra Pradesh (November 2017)	7.08	Completed
ii.	Construction of Cruise-Cum-Costal Cargo Terminal at Channel berth area in Outer Harbour of Visakhapatnam Port (December 2018)	38.50	Completed
iii.	Tirupati Railway Station (February 2017)	5.75	Completed
iv.	Glass Top Coaches: 1. Vizag-Araku Valley Vishakhapatnam, Andhra Pradesh. (2017-18)	4.00	Completed
	Total Sanction Cost	55.33	
	Total Central Assistance	707.91	